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M-91 PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340/700 Area
Richland, Washington

October 25, 2007

I. Approval of September 27, 2007 M-91 Project Meeting Minutes (Ecology/DOE-RL/FH). The
PMM minutes were approved.

IL. Status Report
A. TPA Milestone Update

The M-91 milestone status summary was provided by Greg Sinton (RL). Regarding
Change Package M-91-07-01, Mr. Sinton provided Michelle Mandis (Ecology) with the
no public comment agreement form to initiate the signature process. Mr. Sinton also
provided instructions regarding the change package transmittal. RL anticipates approval
of the change package within a month.

The CD-0 associated with M-91-01 was approved October 19, 2007. Mr. Collins
provided clarification on the approval, noting that Headquarters signed the mission needs
statement portion of the approval, and it overlooked signing the memo portion that
contains the CD-0. The memo is being signed and will be received by RL in
approximately two weeks. RL is considering there is no holdup or delay in proceeding
with CD-1.

Regarding M-91-42, Deborah Singleton (Ecology) stated that Ecology is working on a
response to RL's proposal to extend the 12/31/07 MLLW milestone date to January 15,
2008. Mr. Sinton stated that RL/FH continue to work to the 12/31/07 date.

Mr. Sinton pointed out that at the request of Ron Skinnarland (Ecology) during a
quarterly milestone review meeting, a bullet was added to the status of M-91-42 and
M-91-43 which reflects the amount of waste in storage.

B. Concerns Regarding Meeting Scheduled Milestone Completion Dates
The concerns are addressed in the M-91 status summary.

C. SAP Implementation
Step 2 sampling in trench 29 in 4C started on October 9, 2007.

III. General Discussions
A. Mr. Sinton stated that RL/FH is considering combining the subset of the debris stream

from 04A and 04B into 04. Ms. Mandis responded that she will discuss the proposal
internally.

IV. Status of Actions
A. There were no actions to status.

V. New Action Items
A. There were no new action items.

VI. Documents for Submittal to the Administrative Record
A. The no public comment required form will be submitted when it is signed off by

Ecology, RL and FH.

VII. Next Project Managers Meeting
A. The next PMM was scheduled for November 29, 2007.



M-91 PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

October 25, 2007

9:15 a.m. to 9:45 a.m.

Agenda

I. Approval of September 27, 2007 M-91 Project Meeting Minutes
(Ecology/DOE-RL/FH)

II. Status Report
A. TPA Milestone Update
B. Concerns regarding meeting scheduled milestone completion dates
C. SAP Implementation

III. General Discussions

IV. Status of Actions

V. New Action Items

VI. Documents for Submittal to the Administrative Record

VII. Next Project Managers Meeting
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M-91 Status Summary 10/25/07

Milestone Due Date(s) Status Comments
Summary

General Comments
A. Status of Change Package M-91-07-01:
Ecology management provided extensive comments on the
change package on May 8. The change package was revised and
tentative agreement was again reached in a meeting on July 5.
The revised change package is currently in EPA, Ecology and
DOE management review. A revised version was provided by
Ecology September 20 that proposes changes based on
Ecology/EPA discussions. This revision is currently in
RL/DOJ/FH review. Anticipate transmittal of the final change
package within the next month. Prior to that the no public
comment agreement form will be hand carried for signature.

B. In this table "On-Schedule" means it is anticipated the
milestone will be met.

M-91-00: TBD On Schedule
Major Milestone for Draft change package M-91-07-01 includes clarifications and
acquisition of needed changes to definitions in M-91-00.
facilities/capabilities for
mixed and suspect mixed
MLLW, and TRUM and
suspect TRUM.
M-91-01: At Risk
Facility/Capability 6/30/12 A Engineering Study and Functional Design Criteria were
Interim Milestone (RH The current delivered to EPA and Ecology 9/29/06 (06-AMCP-031 1).
and/or large container understanding is 0 Briefed Ecology and EPA on the FDC/ES submittal on
TRUM) that this October 11, 2006.

milestone will be 0 Comments on the FDC/ES were received from Ecology on



November 13, 2006, and responses were provided December
13, 2006.

* Additional evaluation of alternatives to meet needed
capabilities is ongoing and updated information is included
in the August PMP update.

* Preparing necessary documentation to gain approval for
continuation of development of capabilities at T-Plant: The
CD-0 package was approved October 19, 2007. We are
proceeding with the alternatives analysis. An alternatives
analysis study is expected to be completed by March 2008.

considered met
by achieving
capabilities to

treat RH/Large
transuranic waste

at the rates
described in M-
91-44. As with
M-43 it may be

desirable to allow
early treatment of

some of this
waste to count

toward the initial
annual M-91-44

volume



M-91-03:
Submit TRUM/MLLW
PMP

12/31/03
(COMPLETE),

12/28/06
(Submitted)

3/31/09,
3/31/13

On Schedule/In
Project Manager

level dispute
CP M-91-07-01
will delete the
3/09 and 3/13

submittals.
These will be
replaced by
annual June
submittals.

Ecology comments on the PMP were received February 8, 2007.
Comment responses with a plan for updating the PMP were
provided to Ecology March 12, 2007, in accordance with the
schedule in Figure 9.1 of the TPA Action Plan. The plan
proposed that the updated PMP addressing comments and
revisions based on the change package currently being
developed (M-91-07-01) will be submitted 90 days after a
Tentative Agreement on change package M-91-07-01 is reached.
Ecology responded April 24 indicating the revised PMP should
be submitted August 30, 2007. Subsequent revisions are
proposed annually in June of each year. The response did not
address the M-91-07-01 Change Package tentative agreement
which was important in consideration of the proposed timing of
the PMP revision since the change package would establish
critical information that would guide how the PMP should be
updated. In order to meet the August PMP due date preparation
of the PMP was conducted based on an "assumed agreement" on
the July 7, 2007 draft M-91-07-01 change package. The PMP
(Rev 3) was delivered to Ecology August 30. Ecology
comments were received October 1 and indicated the PMP "does
not meet M-91-03". The primary area of concern is inclusion of
a range of potential CERCLA volumes in the PMP. RL
delivered an objection letter to Ecology on October 9 in
accordance with the TPA process starting the 30 day project
manager level of the dispute process. Informal discussions have
been taking place at the project manager and staff level. A
meeting between EPA, Ecology and RL management is
tentatively scheduled for October 31.

M-91-05-T01: 12/31/07 Complete Submitted FDC/ES 9/29/06 (06-AMCP-031 1). This met the
Complete RH and or Target date a year early.
large TRUM Comments on the FDC/ES were received from Ecology on
retrieval/processing November 13, 2006, and responses were provided December 13,



Engineering Study/FDC

M-91-12:
CH-MLLW Thermal
Treatment (600 m
cumulative)

M-91-12A:
CH-MLLW Thermal
Treatment (240 M3 )
M-91-15:
RH MLLW and/or Large
Size MLLW Treatment

M-91-40:

11/16/07

9/30/05

Complete
(6-14-07)

Complete
Met 8-16-05

6/30/08 On Schedule

Retrieval and designation 7200 in 3

of CH-RSW (regardless cumulative by
of size) 12/31/07 and

annual
retrieval
volumes

through 2010.
Complete

retrieval in T-4
by 12/31/06.
Plus various

other
requirements

M-91-41: See comment

On Schedule

Met 4700 level in
November 2006

2006 (AMVCP-0060).--

Documentation for completion of treatment of enough thermal
treatment waste to meet the 600 cubic meters milestone was
received from Permafix June 14, 2007, approximately five
months before the milestone due date. Thermal treatment
volumes above the 600 cubic meters are being applied to
M-91-42 MLLW treatment requirements.
Completion letter (05-AMCP-0420) sent to Ecology 9/27/05

"COMPLETE ACQUISITION OF FACILITIES AND/OR
CAPABILITIES AND INITIATE TREATMENT OF RH-
MLLW AND CH MLLW IN BOXES AND LARGE
CONTAINERS"

Approval of the M-91-07-01 change package will
clarify the requirements of this milestone

* Completed retrieval of 4C Trench 4 waste 11/21/06
* Completed retrieval of 4700 cubic meters 1 month early

(11/30/06)
* The April - June SAP quarterly report was sent to Ecology

August 14 (no sampling results were received in that
quarter).

* "Step II" sampling (soil sampling in the bottom of and
beneath the trenches) started October 9, 2007 in W-4C
Trench 29.

* 6842 in 3 of RSW retrieved as of 10/23/07.
a Currently plan to start retrieval in E-12B around December,

2007.
* Started excavation in W-3A T17 9/16/07

On Schedule a 1/1/11: Initiate retrieval of RH RSW



Retrieval and colum (Planning) * 12/31/14: Complete non-caisson RH RSW retrieval
Designation of RH RSW 0 12/31/18: Complete 4B RH RSW retrieval
(regardless of size)
M-91-42:
Treatment of non-large
size CH-MLLW and
certification of non-large
size CH TRUM

Annual
treatment

requirements
through
12/31/09

(MLLW),
12/31/11
(TRUM)

At Risk
For MLLW:

Funding above
the FY08

President's
Budget level is

needed;

Behind schedule
for CH TRUM

certification

* Met the MLLW 12/31/06 milestone (4890 cubic meters) 4
months early (Aug 29, 2006). Completion letter sent to
Ecology October 27.

* 5,877 M3 of the MLLW subject to this milestone (MLLW-2
through MLLW-10 excluding MLLW-7) has been treated as
of 10/18/07 (6520 m3 required by 12/31/07). All waste
needed to meet the 12/31/07 milestone, plus an additional 60
cubic meters, was shipped by October 18, 2007.

* The amount of M-91-42 waste in SWOC storage decreased
by 140 cubic meters in September to 690 cubic meters.

* A change package was submitted to Ecology October 2,
2007 proposing moving the 12/31/07 MLLW milestone date
to 3/31/08. Ecology disapproved the change package
October 16, 2007. RL objected to the disapproval because
the operational difficulties experienced at treatment and
disposal facilities resulted in delays, as described in the
change package, that RL believes are adequate basis for an
extension. In the October 23 objection letter RL proposed
extending the dispute at the project manager level until
January 15, 2008, to allow time to monitor progress toward
meeting the existing 12/31/07 due date prior to making a
determination as to whether to elevate the dispute. Currently
progress toward meeting the 12/31/07 date is good. Status
updates are being provided to Ecology weekly.

* Shipped 2486 cubic meters of M-91-42 TRU/M and had
accumulated a backlog of 255 cubic meters of certified but
not shipped TRU/M bringing the total certified TRU/M
counting toward M-91-42 to 2741 as of 10/18/07.

* Now have two shifts doing repackaging at T-Plant. Ramp-
up is continuing and expect to have 2 lines on each shift



doing repackaging by the end of the calendar year.
* Repackaged 261 drums at T plant in the July-September

quarter.
* Repackaged 117 drums at WRAP in the July-September

quarter.
* Have obtained most staff for second shift at WRAP (in

training). Expect to have all staff and needed training
complete to have second shift operational by the end of the
calendar year.

* Approximately 87% of the 12/31/02 TRUM backlog had
been certified or was determined to be LLW as of 10/12/07.

* 231-Z waste stream approved by CBFO last month

M-91-43: See Comment On Schedule * Treated 193 m3 of MLLW-07 since 12/31/02.
Designation and Column * M-91-43 waste in storage in SWOC increased 1 cubic meter
treatment of RH and or in September to 512 cubic meters.
Large Size MLLW 0 Clarifications on how M-91-43 will be met are being

proposed in change package M-91-07-01.
* Pursuing PFNW capability to process containers larger than

10 cubic meters. Currently planning shipment of a large
container to test/demonstrate the capability.

M-91-44: See Comment At Risk * Existing requirements include: a) Designate all RH and
Designation of Newly Column large size Transuranic waste in storage by 12/31/12.
Generated and Stored RH b)Begin treating RH and/or large container TRUM at a
and or Large Size minimum rate of 300 cubic meters per year by 6/30/2012
Transuranic Waste and
Large/RH TRUM
certification
M-91-45: 9/30/04 and On Schedule 2007 report was mailed to Ecology 9/24/07 (07-AMCP-0293).
RH and or Large Size annually
Waste Annual Report thereafter
M-16-93: 9/30/2006 Complete * Report Delivered to EPA and Ecology 9/29/06 (06-AMCP-



Submit implementation 312)
workplan for acquisition Next revision is . Briefing to EPA and Ecology on workplan October 11, 2006
of capabilities necessary anticipated to
to prepare TRU/M waste occur in 2009.
generated by CERCLA
clean-up actions at
Hanford for disposal at
WIPP.

Fn: M-91 PMM Status table 10-25-07


